
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/01/2002

ESTIMATE SUMMARY 16:11:57

CONTID: C12614         ESTIMATE NO: 0004 PROG 1998

PCN: 12614-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 AND PARKER PHASE IV PERCENT TIME:

PROJECT NO: NH 0831-080                   

I-225 AND PARKER PHASE IV

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/01/2002 DATE TIME STARTED 08/30/2001

7353 S. EAGLE STREET DATE LET 07/26/2001 DATE WORK BEGAN 09/17/2001

 DATE AWARDED 08/20/2001 DATE TIME STOPPED 11/02/2004

 DATE CONTRACT EXECUTED 08/30/2001 DATE ACCEPTED 11/02/2004

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,254,970.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,528,333.33 NON-PARTICIPATING 1,069,197.67

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
31,947.78

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,802.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.17

CALENDAR DAYS

CALENDAR DAYS

35.02%

8,612,453.19

1,069,197.67

1,101,145.45

1,098,343.08

$

$

$

$

142,845.18

4,499,672.16

4,642,517.34

104,993.69

4,747,511.03

-19,610.10

0.00

4,727,900.93

0.00

AMOUNT DUE 4,727,900.93 1,098,343.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,098,343.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

87.0 TIME ALLOW: 614

ORIG TIME ALLOW: 565
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 18.000

0.000

202-00001  
 

36.000

EACH

579.13000 10,424.3418.000

0.00

0010 REMOVAL OF STRUCTURE (SPECIAL) 1.000

0.000

202-00002  
 

1.000

EACH

7,845.87000 7,845.871.000

0.00

0015 REMOVAL OF TREE 130.000

0.000

202-00010  
 

134.000

EACH

167.13000 21,726.90130.000

0.00

0020 *REMOVAL OF PIPE 1,856.500

0.000

202-00035  
 

3,052.500

M   

26.68000 49,531.421,856.500

0.00

0025 REMOVAL OF END SECTION 6.000

0.000

202-00037  
 

10.000

EACH

158.36000 950.166.000

0.00

0030 REMOVAL OF CONCRETE MEDIAN COVER 2,244.990

0.000

202-00190  
 

2,244.990

M2  

4.34000 9,743.262,244.990

0.00

0035 REMOVAL OF SIDEWALK 5,960.140

0.000

202-00200  
 

6,713.140

M2  

5.61000 33,436.395,960.140

0.00

0040 REMOVAL OF GUTTER 0.000

0.000

202-00202  
 

55.000

M   

14.52000 0.000.000

0.00

0045 REMOVAL OF CURB AND GUTTER 4,160.380

0.000

202-00203  
 

4,769.380

M   

7.61000 31,660.494,160.380

0.00

0050 *REMOVAL OF ASPHALT MAT 20,911.390

90.000

202-00220  
 

32,983.390

M2  

2.27000 47,673.1621,001.390

204.30

0055 *REMOVAL OF PAVEMENT MARKING 308.160

27.500

202-00250  
 

3,089.000

M2  

15.75000 5,286.65335.660

433.13
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 17.000

0.000

202-00810  
 

24.000

EACH

89.85000 1,527.4517.000

0.00

0065 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

2.000

EACH

64.55000 0.000.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 2.000

-1.000

202-00828  
 

2.000

L S 

3,108.75000 3,108.751.000

-3,108.75

0075 *REMOVAL OF FENCE 1,727.000

0.000

202-01000  
 

1,727.000

M   

4.13000 7,132.511,727.000

0.00

0080 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

443.44000 0.000.000

0.00

0085 *SANDBLASTING 0.000

0.000

202-05150  
 

1,460.000

M2  

5.56000 0.000.000

0.00

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 58,940.000

8,000.000

203-00010  
 

79,362.000

M3  

5.87000 392,937.8066,940.000

46,960.00

0095 DOZING (LANDSCAPING) 56.000

0.000

203-01555  
 

56.000

HOUR

123.66000 6,924.9656.000

0.00

0100 POTHOLING 82.500

0.000

203-01597  
 

185.000

HOUR

177.08000 14,609.1082.500

0.00

0105 FILTER MATERIAL (CLASS A) 0.000

41.000

206-00510  
 

1,180.000

M3  

38.87000 1,593.6741.000

1,593.67

0110 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

10.22000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SILT FENCE 1,830.000

0.000

208-00020  
 

3,412.000

M   

4.95000 9,058.501,830.000

0.00

0120 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

52.000

EACH

246.62000 0.000.000

0.00

0125 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,049.53000 1,049.531.000

0.00

0130 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

6,997.81000 0.000.000

0.00

0135 EROSION CONTROL SUPERVISOR 0.300

0.100

208-00200  
 

1.000

L S 

7,807.10000 3,122.840.400

780.71

0140 *RESET GROUND SIGN 3.000

0.000

210-00810  
 

3.000

EACH

114.64000 343.923.000

0.00

0145 *RESET TRAFFIC SIGNAL POLE 1.000

0.000

210-00840  
 

1.000

EACH

3,284.33000 3,284.331.000

0.00

0150 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

1,239.37000 1,239.371.000

0.00

0155 ADJUST MANHOLE 5.000

0.000

210-04010  
 

6.000

EACH

264.71000 1,323.555.000

0.00

0160 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

1.000

EACH

192.10000 0.000.000

0.00

0165 *SEEDING (NATIVE) 0.798

0.000

212-00006  
 

15.436

HA  

2,540.71000 2,027.490.798

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (TEMPORARY) 0.000

0.000

212-00009  
 

0.000

HA  

604.19000 0.000.000

0.00

0175 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.234

HA  

603.16000 0.000.000

0.00

0180 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

7.180

HA  

7,278.19000 0.000.000

0.00

0185 *SOD 0.000

0.000

212-00050  
 

12,362.000

M2  

6.22000 0.000.000

0.00

0190 *MULCHING (WEED FREE HAY) 0.798

0.798

213-00002  
 

9.968

HA  

1,117.50000 1,783.531.596

891.77

0195 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

586.980

M3  

59.90000 0.000.000

0.00

0200 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

470.000

KG  

3.21000 0.000.000

0.00

0205 *METAL LANDSCAPE BORDER (5X138 MM) 0.000

0.000

213-00462  
 

739.150

M   

8.84000 0.000.000

0.00

0210 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

33,049.85000 0.000.000

0.00

0215 *DECIDUOUS TREE (50 MM CALIPER) 0.000

0.000

214-00220  
 

48.000

EACH

307.78000 0.000.000

0.00

0220 *DECIDUOUS TREE (63 MM CALIPER) 0.000

0.000

214-00225  
 

209.000

EACH

492.65000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (NO. 1 CONTAINER) 0.000

0.000

214-00310  
 

35.000

EACH

11.32000 0.000.000

0.00

0230 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

598.000

EACH

20.76000 0.000.000

0.00

0235 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 0.000

0.000

214-00506  
 

127.000

EACH

296.36000 0.000.000

0.00

0240 *EVERGREEN SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00650  
 

496.000

EACH

27.11000 0.000.000

0.00

0245 *PERENNIALS (56 MM POT) 0.000

0.000

214-00905  
 

4,386.000

EACH

2.52000 0.000.000

0.00

0250 *PERENNIALS (NO. 1 CONTAINER) 0.000

0.000

214-00910  
 

584.000

EACH

11.36000 0.000.000

0.00

0255 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

765.000

EACH

1.83000 0.000.000

0.00

0260 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

35,417.000

M2  

0.14000 0.000.000

0.00

0265 *PRE-EMERGENT HERBICIDE 0.000

0.000

217-00010  
 

0.000

M2  

0.13000 0.000.000

0.00

0270 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

17,118.64000 17,118.641.000

0.00

0275 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

35.06000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

65.91000 0.000.000

0.00

0285 AGGREGATE BASE COURSE (CLASS 6) 2,499.970

622.000

304-06007  
 

6,291.570

M3  

31.75000 99,122.553,121.970

19,748.50

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 623.490

267.540

403-00720  
 

947.490

T   

113.61000 101,229.92891.030

30,395.22

0295 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

1,521.590

T   

51.64000 0.000.000

0.00

0300 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

554.000

L   

0.21000 0.000.000

0.00

0305 *CONCRETE PAVEMENT (240 MM) 0.000

0.000

412-00950  
 

14,343.000

M2  

48.03000 0.000.000

0.00

0305 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 13,089.000

0.000M2  

1.28000 16,753.9213,089.000

0.00

0310 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 184.500

0.000

412-00952  
 

373.500

M2  

70.23000 12,957.44184.500

0.00

0310 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 877.500

0.000M2  

1.28000 1,123.20877.500

0.00

0315 *CONCRETE PAVEMENT (265 MM) 0.000

2,493.000

412-01050  
 

20,195.000

M2  

44.41000 110,714.132,493.000

110,714.13

0315 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 21,113.000

-2,493.000M2  

2.01000 37,426.2018,620.000

-5,010.93
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 3,088.710

0.000

412-01060  
 

3,929.710

M2  

60.94000 188,225.993,088.710

0.00

0320 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 750.289

0.000M2  

2.01000 1,508.08750.289

0.00

0325 GEOTEXTILE (DRAINAGE) (CLASS B) 0.000

0.000

420-00111  
 

5,051.000

M2  

0.90000 0.000.000

0.00

0330 *GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

2,961.780

M2  

1.68000 0.000.000

0.00

0335 *DRILLED CAISSON (1200 MM) 0.000

0.000

503-00048  
 

26.000

M   

554.32000 0.000.000

0.00

0340 RIPRAP (225 MM) 0.000

64.000

506-00209  
 

64.000

M3  

53.00000 3,392.0064.000

3,392.00

0345 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

167.000

M3  

347.91000 0.000.000

0.00

0350 *REINFORCING STEEL 0.000

0.000

602-00000  
 

7,630.000

KG  

0.87000 0.000.000

0.00

0355 450 MM REINFORCED CONCRETE PIPE 220.000

385.000

603-01180  
 

1,611.000

M   

105.48000 63,815.40605.000

40,609.80

0360 600 MM REINFORCED CONCRETE PIPE 117.000

50.000

603-01240  
 

167.000

M   

146.32000 24,435.44167.000

7,316.00

0365 750 MM REINFORCED CONCRETE PIPE 24.000

15.000

603-01300  
 

72.000

M   

164.79000 6,426.8139.000

2,471.85
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 900 MM REINFORCED CONCRETE PIPE 0.000

28.000

603-01360  
 

158.000

M   

197.71000 5,535.8828.000

5,535.88

0375 1050 MM REINFORCED CONCRETE PIPE 176.000

14.000

603-01420  
 

236.000

M   

313.47000 59,559.30190.000

4,388.58

0380 1200 MM REINFORCED CONCRETE PIPE 0.000

13.000

603-01480  
 

13.000

M   

400.31000 5,204.0313.000

5,204.03

0385 1350 MM REINFORCED CONCRETE PIPE 235.769

0.000

603-01540  
 

235.769

M   

436.60000 102,936.75235.769

0.00

0390 450 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

2.000

EACH

499.40000 0.000.000

0.00

0395 750 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05030  
 

2.000

EACH

699.66000 0.000.000

0.00

0400 900 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05036  
 

1.000

EACH

799.51000 0.000.000

0.00

0405 1200 MM REINFORCED CONCRETE END SECTION 0.000

1.000

603-05048  
 

1.000

EACH

997.69000 997.691.000

997.69

0410 1350 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05054  
 

1.000

EACH

1,171.78000 1,171.781.000

0.00

0415 450 MM REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07180  
 

0.000

M   

1,653.82000 0.000.000

0.00

0420 *900 MM REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07360  
 

0.000

M   

1,825.17000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *1050 MM REINFORCED CONCRETE PIPE (JACKED) 89.187

0.000

603-07420  
 

89.187

M   

974.82000 86,941.2789.187

0.00

0430 200 MM PLASTIC PIPE 54.000

0.000

603-50008  
 

257.000

M   

123.66000 6,677.6454.000

0.00

0435 750 MM PLASTIC PIPE 486.353

0.000

603-50030  
 

486.353

M   

255.68000 124,350.74486.353

0.00

0440 2400X1800 MM CONCRETE BOX CULVERT (PRECAST) 8.000

0.000

603-70806  
 

8.000

M   

2,284.44000 18,275.528.000

0.00

0445 400 MM DUCTILE IRON PIPE 0.000

19.000

603-82016  
 

19.000

M   

202.27000 3,843.1319.000

3,843.13

0450 INLET TYPE C (2 M) 0.000

0.000

604-00305  
 

5.000

EACH

1,856.72000 0.000.000

0.00

0450 MATERIAL ALLOWANCE GRATE, FRAMES, AND BOLTS 0.000

0.000EACH

1,305.20000 0.000.000

0.00

0455 INLET TYPE C (4 M) 0.000

0.000

604-00310  
 

1.000

EACH

2,565.85000 0.000.000

0.00

0460 INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

2.000

EACH

1,960.83000 0.000.000

0.00

0465 INLET TYPE 13 (2 M) 0.000

0.000

604-13005  
 

3.000

EACH

2,263.95000 0.000.000

0.00

0465 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

0.000EACH

260.00000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 INLET TYPE 16 (4 M) 0.000

0.000

604-16010  
 

4.000

EACH

3,301.02000 0.000.000

0.00

0475 INLET TYPE 16 (6 M) 0.000

1.000

604-16015  
 

7.000

EACH

4,348.50000 4,348.501.000

4,348.50

0480 INLET TYPE 16 (DOUBLE) (2 M) 0.000

0.000

604-16505  
 

1.000

EACH

3,807.15000 0.000.000

0.00

0485 INLET TYPE 16 (DOUBLE) (SPECIAL) 0.000

0.000

604-16550  
 

6.000

EACH

5,583.38000 0.000.000

0.00

0485 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

0.000EACH

1,164.80000 0.000.000

0.00

0490 INLET SPECIAL (8 M) 4.000

0.000

604-19025  
 

4.000

EACH

8,288.57000 33,154.284.000

0.00

0495 INLET TYPE R  L 1.5 (2 M) 2.000

4.000

604-19105  
 

17.000

EACH

3,242.55000 19,455.306.000

12,970.20

0495 MATERIAL ALLOWANCE CHANNEL STEEL AND BOLTS 0.000

0.000EACH

349.25000 0.000.000

0.00

0500 INLET TYPE R  L 1.5 (4 M) 3.000

1.000

604-19110  
 

7.000

EACH

5,044.81000 20,179.244.000

5,044.81

0505 INLET TYPE R  L 1.5 (6 M) 2.000

0.000

604-19120  
 

2.000

EACH

6,212.03000 12,424.062.000

0.00

0510 INLET TYPE R  L 3 (2 M) 0.000

1.000

604-19205  
 

3.000

EACH

4,180.73000 4,180.731.000

4,180.73
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 INLET TYPE R  L 3 (4 M) 0.000

0.000

604-19210  
 

3.000

EACH

5,613.41000 0.000.000

0.00

0520 INLET TYPE R  L 4.5 (2 M) 1.000

1.000

604-19305  
 

7.000

EACH

5,321.90000 10,643.802.000

5,321.90

0525 INLET TYPE R  L 4.5 (4 M) 0.000

2.000

604-19310  
 

6.000

EACH

7,337.58000 14,675.162.000

14,675.16

0530 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 0.000

0.000

604-19724  
 

11.000

M   

685.10000 0.000.000

0.00

0530 MATERIAL ALLOWANCE GRATES AND FRAME 0.000

0.000EACH

58.50000 0.000.000

0.00

0535 VANE GRATE INLET (2 M) 0.000

4.000

604-25005  
 

5.000

EACH

2,677.46000 10,709.844.000

10,709.84

0535 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

0.000EACH

772.20000 0.000.000

0.00

0540 VANE GRATE INLET (4 M) 0.000

1.000

604-25010  
 

3.000

EACH

3,841.33000 3,841.331.000

3,841.33

0545 VANE GRATE INLET (8 M) 0.000

1.000

604-25025  
 

1.000

EACH

5,075.96000 5,075.961.000

5,075.96

0550 VANE GRATE INLET (DOUBLE) (2 M) 0.000

0.000

604-26005  
 

1.000

EACH

3,588.39000 0.000.000

0.00

0555 MANHOLE SLAB BASE (2 M) 1.000

0.000

604-30005  
 

7.000

EACH

1,747.41000 1,747.411.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 MANHOLE SLAB BASE (4 M) 6.000

0.000

604-30010  
 

12.000

EACH

2,571.28000 15,427.686.000

0.00

0565 MANHOLE SLAB BASE (6 M) 4.000

0.000

604-30015  
 

7.000

EACH

3,132.04000 12,528.164.000

0.00

0570 MANHOLE SLAB BASE (8 M) 1.000

0.000

604-30025  
 

1.000

EACH

4,896.65000 4,896.651.000

0.00

0575 MANHOLE SLAB BASE (10 M) 2.000

0.000

604-30030  
 

5.000

EACH

6,177.17000 12,354.342.000

0.00

0580 150 MM PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

812.000

M   

48.55000 0.000.000

0.00

0585 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

8.000

M   

61.97000 0.000.000

0.00

0590 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

60.000

M   

178.97000 0.000.000

0.00

0595 *GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

221.000

M   

92.17000 0.000.000

0.00

0600 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

184.000

M   

129.84000 0.000.000

0.00

0605 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

146.000

M   

305.89000 0.000.000

0.00

0610 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

986.34000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,394.29000 0.000.000

0.00

0620 *END POST (SPECIAL) 0.000

6.000

607-00015  
 

16.000

EACH

361.48000 2,168.886.000

2,168.88

0625 *CORNER AND LINE BRACE POST (SPECIAL) 0.000

14.000

607-00020  
 

28.000

EACH

516.40000 7,229.6014.000

7,229.60

0630 *FENCE DEER 0.000

1,034.000

607-11350  
 

2,335.000

M   

24.89000 25,736.261,034.000

25,736.26

0635 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

1,100.000

M   

6.87000 0.000.000

0.00

0640 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

0.000

EACH

118.77000 0.000.000

0.00

0645 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

0.000

EACH

196.23000 0.000.000

0.00

0650 *FENCE CHAIN LINK (1800 MM) 0.000

0.000

607-53172  
 

0.000

M   

34.08000 0.000.000

0.00

0655 *6 METER GATE 0.000

0.000

607-60120  
 

4.000

EACH

961.55000 0.000.000

0.00

0660 *CONCRETE SIDEWALK (150 MM) 3,725.200

0.000

608-00006  
 

7,967.200

M2  

23.34000 86,946.173,725.200

0.00

0665 *CONCRETE CURB RAMP 39.540

0.000

608-00010  
 

170.540

M2  

129.10000 5,104.6139.540

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 *CONCRETE BIKEWAY (200 MM) 28.500

0.000

608-00028  
 

1,669.500

M2  

53.71000 1,530.7428.500

0.00

0675 *BITUMINOUS SIDEWALK 330.380

91.390

608-01000  
 

421.770

T   

113.61000 47,917.29421.770

10,382.82

0680 *CURB AND GUTTER TYPE 2 (SECTION I-M) 113.340

0.000

609-21011  
 

1,312.240

M   

37.70000 4,272.92113.340

0.00

0685 *CURB AND GUTTER TYPE 2 (SECTION II-B) 101.830

0.000

609-21020  
 

3,541.830

M   

40.80000 4,154.66101.830

0.00

0690 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

960.000

M   

40.80000 0.000.000

0.00

0695 *GUTTER TYPE 2 (600 MM) 0.000

0.000

609-24002  
 

95.000

M   

77.46000 0.000.000

0.00

0700 *GUTTER TYPE 2 (2400 MM) 0.000

0.000

609-24008  
 

48.300

M   

232.38000 0.000.000

0.00

0705 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

M   

22.72000 0.000.000

0.00

0710 *CURB (SPECIAL) 0.000

0.000

609-71000  
 

379.000

M   

51.64000 0.000.000

0.00

0715 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

3,291.000

M2  

51.64000 0.000.000

0.00

0720 *MEDIAN COVER MATERIAL (CONCRETE) 46.230

0.000

610-00030  
 

1,240.450

M2  

29.95000 1,384.5946.230

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

128.000

EACH

18.07000 0.000.000

0.00

0730 *50 MM ELECTRICAL CONDUIT (PLASTIC) 39.900

16.000

613-01200  
 

1,581.900

M   

23.24000 1,299.1255.900

371.84

0730 MATERIAL ALLOWANCE CONDUIT 1,825.000

-16.000M   

2.33000 4,214.971,809.000

-37.28

0735 *75 MM ELECTRICAL CONDUIT (PLASTIC) 79.800

31.000

613-01300  
 

790.000

M   

23.75000 2,631.50110.800

736.25

0735 MATERIAL ALLOWANCE CONDUIT 1,423.000

-31.000M   

2.71000 3,772.321,392.000

-84.01

0740 *PULL BOX (SPECIAL) 1.000

0.000

613-07000  
 

1.000

EACH

144.59000 144.591.000

0.00

0745 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

10,328.07000 0.000.000

0.00

0750 *LIGHT STANDARD METAL (12.2 METER) 0.000

0.000

613-34400  
 

12.000

EACH

2,447.76000 0.000.000

0.00

0750 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M) 0.000

0.000EACH

1,647.64000 0.000.000

0.00

0755 *LIGHT STANDARD METAL (12.2 METER) (2 ARM) 0.000

0.000

613-34402  
 

1.000

EACH

2,654.32000 0.000.000

0.00

0755 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M)(2 
ARM)

0.000

0.000EACH

1,957.73000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 0.000

0.000

613-35100  
 

2.000

EACH

17,144.61000 0.000.000

0.00

0760 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 
(30.5 M)

0.000

0.000EACH

12,515.00000 0.000.000

0.00

0765 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 0.000

0.000

613-35140  
 

2.000

EACH

25,200.52000 0.000.000

0.00

0765 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 
(42.7 M)

0.000

0.000EACH

18,631.00000 0.000.000

0.00

0770 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

13.000

EACH

568.04000 0.000.000

0.00

0775 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 M M) 0.000

0.000

613-45048  
 

33.000

M   

790.10000 0.000.000

0.00

0780 *LOWERING DEVICE 0.000

0.000

613-50000  
 

4.000

EACH

6,713.25000 0.000.000

0.00

0785 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

4.000

EACH

4,286.15000 0.000.000

0.00

0785 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000

0.000EACH

2,768.00000 0.000.000

0.00

0790 *SECONDARY SERVICE PEDESTAL 0.000

0.000

613-50150  
 

4.000

EACH

258.20000 0.000.000

0.00

0795 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

16.000

EACH

438.94000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0795 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM (250
W)

0.000

0.000EACH

112.35000 0.000.000

0.00

0800 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

0.000

613-71000  
 

16.000

EACH

877.89000 0.000.000

0.00

0800 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM 
(1000 W)

0.000

0.000EACH

439.85000 0.000.000

0.00

0805 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

0.000

613-72150  
 

14.000

EACH

428.62000 0.000.000

0.00

0805 MATERIAL ALLOWANCE LUMINARE, HIGH PRESS. SODIUM(WALL 
TY.)(150 W)

0.000

0.000EACH

135.00000 0.000.000

0.00

0810 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

25.280

M2  

222.05000 0.000.000

0.00

0815 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

5.810

M2  

255.62000 0.000.000

0.00

0820 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

113.990

M2  

211.73000 0.000.000

0.00

0825 *STEEL SIGN POST (63.5X63.5 MM TUBING) 0.000

0.000

614-00220  
 

14.750

M   

29.44000 0.000.000

0.00

0830 *STEEL SIGN POST (S 100X11) 0.000

0.000

614-00477  
 

3.600

M   

63.00000 0.000.000

0.00

0835 *STEEL SIGN POST (W 150X18) 0.000

0.000

614-00612  
 

14.960

M   

129.10000 0.000.000

0.00



CONTID: C12614         COLORADO DEPARTMENT OF TRANSPORTATION Page 19
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 *STEEL SIGN POST (W 250X39) 0.000

0.000

614-01026  
 

23.180

M   

185.91000 0.000.000

0.00

0845 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

104.700

M   

30.47000 0.000.000

0.00

0850 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

32.550

M   

26.34000 0.000.000

0.00

0855 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

4.000

EACH

595.93000 0.000.000

0.00

0860 *CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

4.000

EACH

985.30000 0.000.000

0.00

0865 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 1.000

0.000

614-03100  
 

1.000

EACH

1,032.81000 1,032.811.000

0.00

0870 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 
FRAME) 

0.000

0.000

614-10650  
 

2.000

EACH

36,889.83000 0.000.000

0.00

0870 MATERIAL ALLOWANCE STRUCTUAL STEEL 0.000

0.000EACH

24,600.00000 0.000.000

0.00

0875 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 0.000

0.000

614-60300  
 

1.000

EACH

28,304.09000 0.000.000

0.00

0880 *PEDESTRIAN SIGNAL FACE (400) 0.000

0.000

614-70117  
 

14.000

EACH

609.36000 0.000.000

0.00

0880 MATERIAL ALLOWANCE PED. SIGNAL FACE 0.000

14.000EACH

390.00000 5,460.0014.000

5,460.00
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REF
NO.
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NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

16:11:57

CUMULATIVE
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CAT NO0200 ROADWAY 

0885 *TRAFFIC SIGNAL FACE (300-300-300) 0.000

0.000

614-70336  
 

27.000

EACH

640.34000 0.000.000

0.00

0885 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000

27.000EACH

360.00000 9,720.0027.000

9,720.00

0890 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

0.000

M   

29.33000 0.000.000

0.00

0895 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.900

1.100

614-72886  
 

3.000

EACH

26,646.44000 53,292.882.000

29,311.08

0900 *TELEPHONE INTERCONNECT WIRE 0.000

0.000

614-72891  
 

1,401.950

M   

22.72000 0.000.000

0.00

0905 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

3.000

EACH

10,297.10000 0.000.000

0.00

0905 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE, S TEEL (1
MAST ARM)

0.000

0.000EACH

8,237.68000 0.000.000

0.00

0910 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

0.000

614-82010  
 

2.000

EACH

9,398.55000 0.000.000

0.00

0910 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE, STEEL ( 1 MAST 
ARM)

0.000

0.000EACH

4,698.23000 0.000.000

0.00

0915 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

7.000

EACH

2,582.02000 0.000.000

0.00

0915 MATERIAL ALLOWANCE TRAF. SIG. PED. POLE (STEEL) 7.000

0.000EACH

445.00000 3,115.007.000

0.00
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NO.
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DESCRIPTION
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CUMULATIVE
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CAT NO0200 ROADWAY 

0920 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

2.000

EACH

13,084.94000 0.000.000

0.00

0925 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

0.000

614-86238  
 

2.000

EACH

14,769.16000 0.000.000

0.00

0925 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

2.000EACH

10,950.00000 21,900.002.000

21,900.00

0930 *DN80 COPPER PIPE 0.000

0.000

619-40240  
 

24.000

M   

48.71000 0.000.000

0.00

0935 *DN25 PLASTIC PIPE 0.000

0.000

619-50080  
 

4,355.000

M   

7.76000 0.000.000

0.00

0940 *DN40 PLASTIC PIPE 0.000

0.000

619-50120  
 

1,473.000

M   

8.20000 0.000.000

0.00

0945 *DN50 PLASTIC PIPE 0.000

0.000

619-50160  
 

1,070.000

M   

8.63000 0.000.000

0.00

0950 *DN65 PLASTIC PIPE 0.000

0.000

619-50200  
 

1,085.000

M   

10.46000 0.000.000

0.00

0955 *DN80 PLASTIC PIPE 0.000

0.000

619-50240  
 

1,175.000

M   

9.55000 0.000.000

0.00

0960 *DN100 PLASTIC PIPE 0.000

0.000

619-50320  
 

210.000

M   

18.03000 0.000.000

0.00

0965 *DN150 PLASTIC PIPE 0.000

40.000

619-50480  
 

85.000

M   

21.15000 846.0040.000

846.00
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PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0970 *DN200 PLASTIC PIPE 0.000

0.000

619-50640  
 

155.000

M   

27.78000 0.000.000

0.00

0975 *DETOUR PAVEMENT 18,649.480

0.000

621-00450  
 

23,598.480

M2  

24.11000 449,638.9618,649.480

0.00

0980 *ENTRY SIGN 0.000

0.000

622-00024  
 

2.000

EACH

32,486.71000 0.000.000

0.00

0985 *INFORMATION SIGN BOARD 0.000

0.000

622-00025  
 

1.000

EACH

16,443.18000 0.000.000

0.00

0990 BOLLARD 0.000

0.000

622-00270  
 

4.000

EACH

670.76000 0.000.000

0.00

0995 *DRIP EMITTER TUBING 0.000

0.000

623-00162  
 

11,730.000

M   

1.76000 0.000.000

0.00

1000 *DN15 FLUSH UNIT 0.000

0.000

623-00184  
 

42.000

EACH

60.11000 0.000.000

0.00

1005 *DN15 AIR RELIEF UNIT 0.000

0.000

623-00185  
 

44.000

EACH

58.10000 0.000.000

0.00

1010 *DN100 POP-UP SPRAY SPRINKLER 0.000

0.000

623-00205  
 

682.000

EACH

16.83000 0.000.000

0.00

1015 *DN90 POP-UP ROTARY SPRINKLER 0.000

0.000

623-00328  
 

105.000

EACH

44.98000 0.000.000

0.00

1020 *DN80 BACKFLOW PREVENTER 0.000

0.000

623-01724  
 

1.000

EACH

3,756.32000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 *DN25 PRESSURE REDUCING VALVE 0.000

0.000

623-01808  
 

6.000

EACH

181.78000 0.000.000

0.00

1030 *DN40 PRESSURE REDUCING VALVE 0.000

0.000

623-01812  
 

14.000

EACH

356.32000 0.000.000

0.00

1035 *DN80 PRESSURE REDUCING VALVE 0.000

0.000

623-01824  
 

1.000

EACH

878.91000 0.000.000

0.00

1040 *DN25 STRAINER 0.000

0.000

623-01908  
 

7.000

EACH

104.31000 0.000.000

0.00

1045 *DN40 STRAINER 0.000

0.000

623-01912  
 

14.000

EACH

121.87000 0.000.000

0.00

1050 *DN25 DRAIN VALVE 0.000

0.000

623-02008  
 

11.000

EACH

113.61000 0.000.000

0.00

1055 *DN25 AUTOMATIC CONTROL VALVE 0.000

0.000

623-03108  
 

7.000

EACH

144.59000 0.000.000

0.00

1060 *DN40 AUTOMATIC CONTROL VALVE 0.000

0.000

623-03112  
 

61.000

EACH

169.38000 0.000.000

0.00

1065 *DN80 AUTOMATIC CONTROL VALVE 0.000

0.000

623-03124  
 

1.000

EACH

1,373.63000 0.000.000

0.00

1070 *CONTROL WIRE 24 VOLT 0.000

0.000

623-04000  
 

17,730.000

M   

0.31000 0.000.000

0.00

1075 *DN25 QUICK-COUPLER VALVE 0.000

0.000

623-04008  
 

14.000

EACH

134.27000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 *DN50 GATE VALVE 0.000

0.000

623-05016  
 

9.000

EACH

134.26000 0.000.000

0.00

1085 *DN65 GATE VALVE 0.000

0.000

623-05020  
 

13.000

EACH

215.86000 0.000.000

0.00

1090 *DN80 GATE VALVE 0.000

0.000

623-05024  
 

17.000

EACH

245.81000 0.000.000

0.00

1095 *SOIL MOISTURE SENSOR 0.000

0.000

623-07500  
 

5.000

EACH

63.00000 0.000.000

0.00

1100 *MASTER CONTROLLER 0.000

0.000

623-08200  
 

1.000

EACH

19,620.24000 0.000.000

0.00

1105 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000

0.000

623-08210  
 

2.000

EACH

3,372.12000 0.000.000

0.00

1110 *16 STATION SATELLITE CONTROLLER 0.000

0.000

623-08416  
 

5.000

EACH

7,780.14000 0.000.000

0.00

1115 *CONSTRUCTION SURVEYING 0.160

0.060

625-00000  
 

1.000

L S 

217,096.22000 47,761.170.220

13,025.77

1120 *MOBILIZATION 0.436

0.000

626-00000  
 

0.800

L S 

1,242,494.89000 541,727.770.436

0.00

1125 PUBLIC INFORMATION SERVICES 0.300

0.100

626-01000  
 

1.000

L S 

2,410.41000 964.160.400

241.04

1130 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

M2  

27.78000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

412.000

L   

24.79000 0.000.000

0.00

1140 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 395.700

86.750

627-00012  
 

3,001.000

L   

5.84000 2,817.51482.450

506.62

1145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

41.000

M2  

92.95000 0.000.000

0.00

1150 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

441.260

M2  

100.18000 0.000.000

0.00

1155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

13.000

M2  

180.74000 0.000.000

0.00

1160 FLAGGING 1,949.000

261.500

630-00000  
 

7,595.000

HOUR

19.92000 44,033.162,210.500

5,209.08

1165 TRAFFIC CONTROL SUPERVISOR 72.000

15.000

630-00002  
 

292.000

DAY 

341.86000 29,741.8287.000

5,127.90

1170 UNIFORMED TRAFFIC CONTROL 313.500

33.000

630-00003  
 

575.000

HOUR

46.48000 16,105.32346.500

1,533.84

1175 TRAFFIC CONTROL VEHICLE 1.000

0.000

630-00004  
 

2.000

EACH

2,065.62000 2,065.621.000

0.00

1180 TRAFFIC CONTROL INSPECTION 28.000

6.000

630-00007  
 

78.000

DAY 

68.98000 2,345.3234.000

413.88

1185 FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

1,650.43000 2,475.651.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1190 BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.500

0.000

630-80336  
 

3.000

EACH

236.25000 354.381.500

0.00

1195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.500

0.000

630-80341  
 

36.000

EACH

89.86000 763.818.500

0.00

1200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000

0.000

630-80342  
 

29.000

EACH

162.75000 2,115.7513.000

0.00

1205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.500

0.000

630-80343  
 

3.000

EACH

262.90000 394.351.500

0.00

1210 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1.110

0.000

630-80344  
 

5.930

M2  

180.11000 199.921.110

0.00

1215 PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

19,412.66000 19,412.661.000

0.00

1220 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

1.500

0.000

630-80356  
 

3.000

EACH

4,900.68000 7,351.021.500

0.00

1225 DRUM CHANNELIZING DEVICE 86.000

0.000

630-80360  
 

314.000

EACH

64.09000 5,511.7486.000

0.00

1230 CONCRETE BARRIER (TEMPORARY) 1,321.000

153.000

630-80370  
 

2,948.000

M   

57.88000 85,315.121,474.000

8,855.64

1235 TRAFFIC CONE 175.000

0.000

630-80380  
 

350.000

EACH

15.51000 2,714.25175.000

0.00

1240 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

5.000

DAY 

619.69000 0.000.000

0.00
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NO.
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QUANTITY/
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CUMULATIVE
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CAT NO0200 ROADWAY 

1245 IMPACT ATTENUATOR (TEMPORARY) 2.500

0.000

630-85010  
 

5.000

EACH

1,859.05000 4,647.632.500

0.00

1250 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

3.000

EACH

37,181.08000 74,362.162.000

0.00

1255 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1260 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1265 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

64,576.420

F A 

1.00000 0.000.000

0.00

1270 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1275 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,718.400

F A 

1.00000 0.000.000

0.00

1280 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1285 F/A EARLY COMPLETION INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

510,000.000

F A 

1.00000 0.000.000

0.00

1290 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

-2,076.000

F A 

1.00000 0.000.000

0.00

1295 F/A OBTAIN TEMPORARY LIGHTING FROM XCEL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1300 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70035  
 

1,002.140

F A 

1.00000 0.000.000

0.00

1305 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

1310 F/A OBTAIN TELEPHONE SERVICE FROM QWEST 0.000

0.000

700-70070  
 

0.000

F A 

1.00000 0.000.000

0.00

1315 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIG HWAY 
FACILITIES

0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

1320 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1325 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1630 TRANSPLANT TREE (75-150 MM C) TRANSPLANT TREE 
(75MM-150MM)

19.000

0.000

215-00060  
 

19.000

EACH

552.63000 10,499.9719.000

0.00

1640 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING PER 
PROJECT ENGINEER

0.000

8.000

625-00001  
 

27.500

HOUR

105.00000 840.008.000

840.00

1645 ADDED ITEM (DOLLAR)/ CONCRETE PAVEMENT OVER ON SLUMP 
ON PARKER RD SB LEFT TURN

0.000

0.000

900-00006  
 

-822.670

DOL 

1.00000 0.000.000

0.00

1650 ADDED ITEM (DOLLAR)/ CLASS 1 BACKFILL FAILED ON THE  # 
200 SCREEN FOR THE MSE WALL

0.000

0.000

900-00006  
 

-1,080.240

DOL 

1.00000 0.000.000

0.00

1660 ROCK EXCAV ROCK EXCAVATION REQUIRED WHILE INSTALLING 
STORM SEWER SYSTEM

0.000

0.000

203-00400  
 

476.000

M3  

24.71000 0.000.000

0.00



CONTID: C12614         COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
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NO.
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CUMULATIVE
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CAT NO0200 ROADWAY 

1665 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION : LO ST 
PRODUCTION JACKING THRU ROCK

0.000

0.000

900-00014  
 

1.000

L S 

13,541.00000 0.000.000

0.00

1670 ADDED ITEM (DOLLAR)/ OVERWEIGHT ASPHALT TRUCK 5/18/ 02 0.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 0.000.000

0.00

1675 ADDED ITEM (LUMP SUM)/ CMO #1 : VALUE ENGINEERING -  
JACKED PIPE

0.000

0.000

900-00014  
 

1.000

L S 

98,652.92000 0.000.000

0.00

1680 RES PEDESTAL POLE PED. POLE @ RAMP L/M INTERSEC TION 0.000

0.000

210-00858  
 

1.000

EACH

867.55000 0.000.000

0.00

1685 DELIN (TY III) 0.000

0.000

612-00003  
 

5.000

EACH

31.00000 0.000.000

0.00

1690 DELIN (FLEX) (TY II) 0.000

0.000

612-00042  
 

8.000

EACH

32.00000 0.000.000

0.00

1695 DELIN (FLEX) (TY III) 0.000

0.000

612-00043  
 

9.000

EACH

33.00000 0.000.000

0.00

1700 ADDED ITEM (METER)/ RESET DEER FENCE 0.000

0.000

900-00012  
 

236.000

M   

45.92000 0.000.000

0.00

1705 SOIL RETEN BLANKET (EXCEL) PARK ACCELERATION LA NE 0.000

0.000

216-00015  
 

0.000

M2  

3.00000 0.000.000

0.00

1710 C AND G TY 2 I-B 0.000

0.000

609-21010  
 

0.000

M   

37.70000 0.000.000

0.00

1715 DELIN (TY I) 0.000

0.000

612-00001  
 

0.000

EACH

17.00000 0.000.000

0.00
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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CAT NO0200 ROADWAY 

1720 SIGN PANEL (SPEC) 0.000

0.000

614-00035  
 

0.000

M2  

100.00000 0.000.000

0.00

1725 MOBILIZATION (W/O AUTOPAY) 0.000

0.000

626-00100  
 

1.000

L S 

8,000.00000 0.000.000

0.00

1730 F/A TREE TRIMMING 0.000

0.000

700-70420  
 

0.000

F A 

1.00000 0.000.000

0.00

1735 MEDIAN COVER MATL (STONE) WORK INCLUDED IN PLAN S, NO 
METHOD OF PAYMENT.

0.000

0.000

610-00055  
 

106.000

M2  

29.73000 0.000.000

0.00

1740 MUCK EXCAV STORM/SANITARY SEWER SYSTEM WORK 0.000

0.000

203-00100  
 

392.000

M3  

16.23000 0.000.000

0.00

1745 ABC (PERMEABLE) PIPE BEDDING IN MUCK EXCAVATION ARE AS 0.000

0.000

304-09020  
 

1,279.550

T   

20.02000 0.000.000

0.00

1750 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

-1,316.000

DOL 

1.00000 0.000.000

0.00

1755 MODIFY MANHOLE 0.000

0.000

210-04015  
 

2.000

EACH

1,262.63000 0.000.000

0.00

1760 WATER (LANDSCAPING) DROUGHT MITIGATION 0.000

0.000

209-00100  
 

861.000

M3  

21.14000 0.000.000

0.00

1765 ADJ VALVE BOX PROB. W/ COA STAND. 0.000

0.000

210-04050  
 

48.000

EACH

195.00000 0.000.000

0.00

1770 ADDED ITEM (DOLLAR)/ PRICE REDUCTION : OVERWEIGHT 
TRUCKS

0.000

0.000

900-00006  
 

-622.000

DOL 

1.00000 0.000.000

0.00



CONTID: C12614         COLORADO DEPARTMENT OF TRANSPORTATION Page 31

PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.
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CAT NO0200 ROADWAY 

1775 ADDED ITEM (LUMP SUM)/ ADDED TO CANTILEVER SIGN STR . 
F-17-PA

0.000

0.000

900-00014  
 

1.000

L S 

3,500.00000 0.000.000

0.00

1780 ADDED ITEM (LUMP SUM)/ PROVIDE WATER VALVE ACCESS 0.000

0.000

900-00014  
 

1.000

L S 

2,529.98000 0.000.000

0.00

1785 ADDED ITEM (LUMP SUM)/ BICYCLE SAFE GRATES REPLACE 
DESIGN GRATES

0.000

0.000

900-00014  
 

1.000

L S 

7,259.50000 0.000.000

0.00

1790 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK REQUESTED BY  
COA

0.000

0.000

900-00014  
 

1.000

L S 

4,000.00000 0.000.000

0.00

1795 PLASTIC PVMT MKG (TY B) (XS) ADDED PER PROJECT 
ENGINEER

0.000

0.000

627-30330  
 

135.000

M2  

93.10000 0.000.000

0.00

1800 TRASH GUARD SPEC TRASH & ANIMAL GUARD ADDED AT REQUEST
OF STATE PARKS

0.000

0.000

616-30499  
 

1.000

EACH

2,200.00000 0.000.000

0.00

1805 ADDED ITEM (LUMP SUM)/ SHORTEN BY 2M WIDTH DUE TO 
WATERLINE

0.000

0.000

900-00014  
 

1.000

L S 

4,670.00000 0.000.000

0.00

1810 ADDED ITEM (LUMP SUM)/ MODIFIY LIGHTING TO PREVENT 
VANDALISM

0.000

0.000

900-00014  
 

1.000

L S 

1,400.00000 0.000.000

0.00

1815 ADDED ITEM (LUMP SUM)/ SIGN STRUCTURE F-17-PA 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

1820 F/A MODIFY ENTRY SIGNS AT CHERRY CREEK STATE PA RK, PER
PARK ARCHITECT

0.000

0.000

700-70131  
 

11,597.000

F A 

1.00000 0.000.000

0.00

1825 SURVEY MONUMENT (TY 1) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01001  
 

38.000

EACH

110.00000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1830 SURVEY MONUMENT (TY 2) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01002  
 

1.000

EACH

390.00000 0.000.000

0.00

1835 SURVEY MONUMENT (TY 5) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01005  
 

1.000

EACH

135.00000 0.000.000

0.00

1840 SURVEY MONUMENT (TY 6) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01006  
 

18.000

EACH

65.00000 0.000.000

0.00

1845 SURVEY MONUMENT (TY 2A) TRANSFERED FROM PHASE 3 
CONTRACT

0.000

0.000

629-01021  
 

2.000

EACH

475.00000 0.000.000

0.00

1850 MONUMENT BOX TRANSFERED FROM PHASE 3 CONTRACT 0.000

0.000

629-01050  
 

5.000

EACH

168.00000 0.000.000

0.00

1855 ADDED ITEM (LUMP SUM)/ LANDSCAPE RECLAIMATION FOR 
H.O.A.'S

0.000

0.000

900-00014  
 

1.000

L S 

7,870.00000 0.000.000

0.00

1860 ADDED ITEM (LUMP SUM)/ EMERGENCY SANITARY SEWER REPAIR 0.000

0.000

900-00014  
 

1.000

L S 

13,283.33000 0.000.000

0.00

1865 ADDED ITEM (LUMP SUM)/ SB I-225 OFF-RAMP TO NB PARK ER 
RD.

0.000

0.000

900-00014  
 

1.000

L S 

6,000.00000 0.000.000

0.00

1870 F/A MODIFY MODIFY MANHOLE IN STR. F-17-GY 0.000

0.000

700-70131  
 

1,901.000

F A 

1.00000 0.000.000

0.00

1875 F/A ANTI-GRAFFITI COATING ON CCSP ENTRY SIGNS 0.000

0.000

700-70036  
 

1,310.000

F A 

1.00000 0.000.000

0.00

1880 F/A LIGHT PLANTS FOR PARKER RD. DETOUR 0.000

0.000

700-70035  
 

22,531.390

F A 

1.00000 0.000.000

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1885 ADDED ITEM (DOLLAR)/ PER PROJECT ENGINEER : RELEASE  
MOBILIZATION @ PARTIAL ACCEPT

0.000

0.000

900-00006  
 

114,309.590

DOL 

1.00000 0.000.000

0.00

1890 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

52,625.00000 0.000.000

0.00

1895 ADDED ITEM (LUMP SUM)/ CLEARING AND GRUBBING (SPECI AL) 0.000

0.000

900-00014  
 

1.000

L S 

65,452.72000 0.000.000

0.00

CAT 3,602,765.96493,024.3510,723,478.25CURRENT AMT0200 $ $ $

CAT NO0201 RETAINING WALLS 

1330 STRUCTURE EXCAVATION 2,169.000

542.000

206-00000  
 

2,711.000

M3  

4.71000 12,768.812,711.000

2,552.82

1335 *STRUCTURE BACKFILL (CLASS 1) 272.000

3,764.000

206-00100  
 

8,859.000

M3  

6.68000 26,960.484,036.000

25,143.52

1340 *MECHANICAL REINFORCEMENT OF SOIL 83.000

1,667.000

206-00360  
 

3,920.000

M3  

13.12000 22,960.001,750.000

21,871.04

1345 *BLOCK FACING 37.000

540.000

504-04410  
 

1,275.000

M2  

139.08000 80,249.16577.000

75,103.20

1350 *CONCRETE SEALER 0.000

0.000

515-00400  
 

1,245.000

M2  

4.76000 0.000.000

0.00

1355 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

316.000

M3  

304.98000 0.000.000

0.00

1360 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

0.000

M2  

5.94000 0.000.000

0.00



CONTID: C12614         COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS 

1365 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

224.000

M2  

6.68000 0.000.000

0.00

1370 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

29,950.000

KG  

1.04000 0.000.000

0.00

1375 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

345.000

M   

134.57000 0.000.000

0.00

1380 *FENCE CHAIN LINK (SPECIAL) (900 MM) 0.000

0.000

607-53137  
 

132.000

M   

60.37000 0.000.000

0.00

1385 *50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

345.000

M   

20.66000 0.000.000

0.00

1390 *MOBILIZATION 0.033

0.000

626-00000  
 

0.060

L S 

1,242,494.89000 41,002.330.033

0.00

1655 ADDED ITEM (LUMP SUM)/ CHANGES MADE BY DESIGNER TO MSE
WALL TIE-BACKS

0.000

0.000

900-00014  
 

1.000

L S 

5,741.42000 0.000.000

0.00

CAT 183,940.78124,670.58577,462.83CURRENT AMT0201 $ $ $

CAT NO0300 STR. F-17-GY 

1395 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

16.000

KG  

26.05000 0.000.000

0.00

1400 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

8.000

M3  

600.12000 0.000.000

0.00

1405 *REINFORCING STEEL 0.000

0.000

602-00000  
 

190.000

KG  

0.87000 0.000.000

0.00

CAT 0.000.005,383.06CURRENT AMT0300 $ $ $
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1410 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

134.000

M3  

4.71000 0.000.000

0.00

1415 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,052.000

M3  

6.68000 0.000.000

0.00

1420 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

60.000

M3  

17.56000 0.000.000

0.00

1425 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

900.000

M3  

13.12000 0.000.000

0.00

1430 *DRILLED CAISSON (750 MM) 203.948

0.000

503-00030  
 

203.948

M   

203.38000 41,478.94203.948

0.00

1435 *DRILLED CAISSON (1050 MM) 195.000

0.000

503-00042  
 

195.000

M   

319.23000 62,249.85195.000

0.00

1440 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

90.000

M3  

357.38000 0.000.000

0.00

1445 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

4.000

EACH

3,891.33000 0.000.000

0.00

1450 *CONCRETE SEALER 0.000

0.000

515-00400  
 

2,426.000

M2  

4.76000 0.000.000

0.00

1455 BRIDGE EXPANSION DEVICE (0-100 MM) 0.000

0.000

518-01004  
 

58.000

M   

360.25000 0.000.000

0.00

1460 *CONCRETE CLASS D (BRIDGE) 179.000

501.000

601-03040  
 

1,016.000

M3  

600.12000 408,081.60680.000

300,660.12
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1465 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

446.000

M3  

412.61000 0.000.000

0.00

1470 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

2,028.000

M2  

5.94000 0.000.000

0.00

1475 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

141.000

M2  

6.68000 0.000.000

0.00

1480 *REINFORCING STEEL 7,280.000

0.000

602-00000  
 

7,280.000

KG  

0.87000 6,333.607,280.000

0.00

1485 *REINFORCING STEEL (EPOXY COATED) 22,220.000

175,760.000

602-00020  
 

225,770.000

KG  

1.04000 205,899.20197,980.000

182,790.40

1490 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

160.000

M   

134.57000 0.000.000

0.00

1495 *FENCE CHAIN LINK (SPECIAL) (900 MM) 0.000

0.000

607-53137  
 

141.000

M   

60.37000 0.000.000

0.00

1500 *50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

210.000

M   

20.66000 0.000.000

0.00

1505 *PRESTRESSING STEEL WIRE OR STRAND 0.000

0.000

618-00002  
 

5,160.000

MNM 

15.37000 0.000.000

0.00

1510 MOBILIZATION 0.065

0.000

626-00000  
 

0.120

L S 

1,242,494.89000 80,762.170.065

0.00
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PCN: 12614-BID    ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1635 ADDED ITEM (DOLLAR)/ SLUMP OUT OF SPEC. PIER 3, COL UMN
C.

-513.700

0.000

900-00006  
 

-513.700

DOL 

1.00000 -513.70-513.700

0.00

CAT 804,291.66483,450.521,514,566.11CURRENT AMT0301 $ $ $

CAT NO0302 STR. F-17-KX 

1515 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

176.000

M3  

4.71000 0.000.000

0.00

1520 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

314.000

M3  

95.45000 0.000.000

0.00

1525 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

50.000

M3  

17.56000 0.000.000

0.00

1530 *DRILLED CAISSON (600 MM) 0.000

0.000

503-00024  
 

125.000

M   

187.55000 0.000.000

0.00

1535 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

42.000

M3  

357.38000 0.000.000

0.00

1540 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

52.000

KG  

26.05000 0.000.000

0.00

1545 BEARING DEVICE (TYPE I) 0.000

0.000

512-00101  
 

8.000

EACH

297.53000 0.000.000

0.00

1550 *CONCRETE SEALER 0.000

0.000

515-00400  
 

406.000

M2  

4.76000 0.000.000

0.00

1555 BRIDGE EXPANSION DEVICE (0-100 MM) 0.000

0.000

518-01004  
 

24.000

M   

360.25000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR. F-17-KX 

1555 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000M   

235.00000 0.000.000

0.00

1560 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

174.000

M3  

600.12000 0.000.000

0.00

1560 MATERIAL ALLOWANCE PRE-STRESSED CONC. DECK PANELS 0.000

0.000M3  

40.51000 0.000.000

0.00

1565 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

312.000

M2  

5.94000 0.000.000

0.00

1570 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

45.000

M2  

6.68000 0.000.000

0.00

1575 *REINFORCING STEEL 0.000

0.000

602-00000  
 

3,760.000

KG  

0.87000 0.000.000

0.00

1580 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

17,980.000

KG  

1.04000 0.000.000

0.00

1585 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

68.000

M   

134.57000 0.000.000

0.00

1590 *FENCE CHAIN LINK (SPECIAL) (900 MM) 0.000

0.000

607-53137  
 

35.000

M   

60.37000 0.000.000

0.00

1595 *19 MM ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

19.000

M   

27.89000 0.000.000

0.00

1600 *50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

70.000

M   

20.66000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:57

CUMULATIVE
AMOUNT

CAT NO0302 STR. F-17-KX 

1605 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 800 METERS) 0.000

0.000

618-01992  
 

85.000

M2  

472.41000 0.000.000

0.00

1605 MATERIAL ALLOWANCE PRE-STRESSED CONC. BOX GIRDER 0.000

0.000M2  

347.00000 0.000.000

0.00

1610 MOBILIZATION 0.011

0.000

626-00000  
 

0.020

L S 

1,242,494.89000 13,667.440.011

0.00

CAT 13,667.440.00291,235.10CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1615 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

107,983.02000 107,983.021.000

0.00

1620 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

30,463.44000 30,463.441.000

0.00

1625 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

1,466.24000 4,398.723.000

0.00

CAT 142,845.180.00142,845.18CURRENT AMT0400 $ $ $

$ 4,747,511.021,101,145.45$13,254,970.53$CURRENT AMTPROJECT TOTAL


